
























ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1						
2		GRANT ADMINISTRATION	304 days?	Sat 3/1/14	Thu 4/30/15	
3		review terms & conditions of grant award				
4		semi-annual grant reporting to EPA	304 days?	Sat 3/1/14	Thu 4/30/15	
11						
12		GRANT WORKPLAN	5 days?	Mon 9/2/13	Fri 9/6/13	
13		Administrative Tasks	5 days?	Mon 9/2/13	Fri 9/6/13	
14		1.1 Implement WaDE Steering Committee Charter	1 day?	Fri 9/6/13	Fri 9/6/13	
18		1.2 WaDE open source license and owner	1 day?	Fri 9/6/13	Fri 9/6/13	
23		1.3 Establish contracts between TCEQ and WSWC and state agency partners	1 day?	Mon 9/2/13	Mon 9/2/13	
29		1.4 Engage with EN and WSWC WIIDS governance regarding IT standards, etc	1 day?	Fri 9/6/13	Fri 9/6/13	
34		1.5 WaDE Steering Committee project status, budget and contracting meetings	1 day?	Fri 9/6/13	Fri 9/6/13	
40		1.6 WSWC-initiated, Steering Committee-guided IT contractors	1 day?	Fri 9/6/13	Fri 9/6/13	
46						
47		Implementation Tasks	1 day?	Fri 9/6/13	Fri 9/6/13	
48		2.1 Develop technical architecture plan for each state	1 day?	Fri 9/6/13	Fri 9/6/13	
54		2.2 Install and configure DEV and/or User Testing EN Node, NAAS accounts, and WaDE infrastructure, products and database	1 day?	Fri 9/6/13	Fri 9/6/13	
60		2.3 State agency data mapped to WaDE staging tables; data gaps / transformation identified	1 day?	Fri 9/6/13	Fri 9/6/13	
66		2.4 Agencies address technical issues (data gaps / transformation / update scripts) with partner, WSWC, contractor assistance	1 day?	Fri 9/6/13	Fri 9/6/13	

Project: WaDE_project
Date: Wed 9/11/13


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
72			2.5 Update / Register ENDS and WaDE central portal to reflect partner nodes	1 day?	Fri 9/6/13	Fri 9/6/13	
78			3.1 Unit, User, Administration, and Load Testing	1 day?	Fri 9/6/13	Fri 9/6/13	
84			4.1 Install and configure PRODUCTION EN Node, NAAS Accounts, WaDE infrastructure, products and database	1 day?	Fri 9/6/13	Fri 9/6/13	
90			4.2 Finalize and publish WaDE documentation; ENDS and RCS registration				

Project: WaDE_project
Date: Wed 9/11/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Resource Names	Sep 1, '13							Sep 8, '13							Sep 15, '13							Sep 22, '13							Sep 29, '13		
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T



Project: WaDE_project Date: Wed 9/11/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	