WaDE Tasks for State Deployment and Possible Timeline

	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
1.1 Database Deployment												
Install/configure SQL Server if not already set up												
Install backup of WaDE v0.2 database with testing sample data												
Check on users/roles and modify as needed												
Verify/open port configuration for WaDE user access												
1.2 Web Service Deployment												
Start IIS on desired webserver if not already set up												
Install PHP if not already set up												
Enable PHP additional functionality within PHP.ini (Postgres, SQL)												
Place PHP code on root or desired website folder												
Alter the PHP connection string within the config file												
Test URL connection to WaDE database from local web browser												
1.3 Data-Mapping Process												
Map native state data to the WaDE SQL database												
Compile scripts to transfer data from native database to WaDE												
Test updating of data												
Decide on frequency of data update												
1.4 Central Catalog Retrieval												
Indicate to WSWC that you are ready for for Catalog testing												
Open firewall ports for public access												
Test ports/users/roles/data retrival for Central Catalog and public												
Register REST endpoint within the EPA's ENDS system												